

☐ SECRET☒ CONFIDENTIAL 997113/997093☐ UNCLASSIFIEDApproved For Release 2005/05/20 : CIA-RDP78B04770A001600010072-6  
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

12 June 1967

INSPECTION REPORT NO. (If final, so state)

20

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

Declass Review by NGA.

**Step 1 Repeat Reseau Printer & Contact Printer**

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 90% See Item 1

PER CENT OF FUNDS EXPENDED - 100% On Reverse side

See Item 2 on Reverse Side

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☐ AWARD  
FEE☒ PERFORMANCE☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Through GINRADA - 9 June 1967

SIGNATURE OF INSPECTOR

DIVISION

INS

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600040072-6

## NARRATIVE REPORT

☐ INTERIM☐ FINALItem 1 and 2

No change since 14 July status report on Printer #2 since stop work order has been in effect.

Item 3

Monthly letter reports #33 and #34 have been received.

Printer No. 1

Modification to printer #1 is almost complete. These changes are described in   letter dated 24 April 1967, subject: Cost-to-Complete and Machine Modifications, Printer Number 1.

Preliminary acceptance tests are scheduled for 5-7 July at the Contractor's plant. The following week-10-14 July-AMS personnel will receive training in printer operation. Following this, printer #1 will be shipped to AMS for final acceptance testing--estimated to take about 5 weeks.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600040072-6

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

X1